
   

Department of Transportation 
Project No. 108-185 

Route 12 over Mill Brook 
Town of Plainfield 

 
Thursday, November 19, 2015, 7:00 p.m. 

Plainfield Town Hall 
8 Community Avenue 

Plainfield, Connecticut 
 

Minutes 

 

Present: 
Honorable Paul Sweet – Plainfield First Selectman 
2 Town Residents 
Theodore H. Nezames – Connecticut Department of Transportation (CTDOT) 
Timothy D. Fields – CTDOT 
Michelle Miller – CTDOT 
Lesgie M. Ruiz – CTDOT   
Kenneth E. Fargnoli – CTDOT District 2 Construction 
Jeffrey J. Fontaine – Close, Jensen and Miller, P.C. (CJM) 
Kyle A. Turshman – Kleinfelder Inc. 

 
Presentation: 
A presentation was delivered by Ms. Lesgie M. Ruiz from the CTDOT, Mr. Kyle A. 
Turshman from Kleinfelder Inc. 
 
The following items were included in the presentation: 
 

 The existing Route 12 bridge is a single span, reinforced concrete deck with 
metal arch pans and steel beam superstructure founded on stone abutments with 
a clear span length of approximately 24 feet and a varying curb-to-curb roadway 
width, which supports one lane of traffic in each direction. 

 The bridge is recommended for construction due to the structural deficiencies of 
the bridge superstructure, and a substandard bridge railing and parapet. 

 The proposed structure rehabilitation includes a replacement of the existing 
superstructure with a cast-in-place reinforced concrete slab, which will result in a 
slight widening of the roadway along the western side of the bridge to 
accommodate a 12-foot travel lane and 4-foot minimum shoulder in each 
direction. The existing approach guiderail will be replaced with Type R-B 350 
metal beam rail at all four corners of the bridge, and an open rail system will be 
installed along the bridge. 

 Construction will be performed in two stages utilizing signalized alternating one-
way traffic. A 13-foot minimum travel way will be maintained during each stage 
which will accommodate an 11-foot lane and 1-foot shoulders. 

 No impacts are anticipated to the nearby overhead utilities nor the 18-inch water 
main located along the west side of the structure. An 8-inch gas line runs through 
the structure and will be relocated. 



   

 The estimated construction cost for the project is approximately $1,100,000, 
which will be undertaken using State and Federal funds. 

 Construction is anticipated to begin in the spring of 2017 and be completed in the 
fall of 2017; a duration of approximately 5 months.  

Public Comments and Questions:  

Question: 
A resident explained an existing traffic issue where some tractor trailer drivers 
use the alternate local route of Lathrop Road and Kate Downing Road to bypass 
a portion of Route 12. The local route is unsuitable for truck traffic and presents a 
hazardous condition for residents when trucks use this route. During the 
proposed construction, when signalized alternating one-way traffic is in effect 
along Route 12, the concern is that additional truck traffic will attempt to use the 
local route in an effort to bypass any delays that may result from the Stage 
Construction and signal operation. The question was raised if any measures will 
be taken to deter or prevent tractor trailers from seeking alternate, local routes to 
bypass the bridge project and creating unsafe conditions for residents. 
 
While the CTDOT cannot control the behavior of individual trucks from taking 
alternate routes, the project signals will be designed to adequately handle all 
traffic along Route 12 with as little delay as possible. Because the alternate 
routes fall along local roads, jurisdiction and control of traffic along these roads 
do not necessary fall under the scope of the State bridge project. As design for 
the Bridge No. 00668 project progresses, CJM and the DOT will coordinate with 
the local police to notify, as well as gain their input, on the proposed maintenance 
and protection of traffic for the bridge project; during which, the issue facing local 
roads with regards to truck traffic will be brought to their attention so that they 
may take the necessary action at a local level. 
 

Question: 
The First Selectman requested clarification regarding any potential Rights of Way 
impacts that may occur as a result of the bridge project. 
 
While it should be noted that this may be subject to change as design 
progresses; currently, no Rights of Way impacts are anticipated as a result of the 
project. 
 

Question: 
The First Selectman followed up on a request presented during the Town Roads 
meeting to relocate the catch basin currently located in the middle of Old Norwich 
Road near the intersection with Route 12. Because of the existing location and 
grading of the roadway, the catch basin creates a large divot-like situation in the 
roadway which should be corrected while work is performed at this location. 
 
The Town’s request has been incorporated into the design plans, and the catch 
basin is proposed to be relocated to the edge of Old Norwich Road. 
 

 
Adjournment: The meeting was adjourned at 7:45 p.m. 


